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WHEREAS, the City’s Resurfacing Program executes several projects each year to slurry

seal city streets, and has been increasing the number of planned repairs in order to maintain and

improve overall network conditions; and

WHEREAS, slurry seal is a street maintenance surface treatment that preserves the

condition of existing pavement and is used on streets which are generally in good condition to

protect them from deterioration; and

WHEREAS, any failed areas of pavement are removed and repaired prior to slurry seal

application and the effects of wet weather and traffic between the time a project is scoped and

the conclusion of construction can add to pavement deterioration and necessitate unplanned

asphalt repair; and

WHEREAS, due to the unusually wet winters of 2019 and 2020, Slurry Seal Groups

1803,1923, and 1924 required significantly more asphalt repair than what was initially

anticipated. These asphalt repairs were performed by subcontractors and ensured a smoother

surface and longer-lasting maintenance coating; and

WHEREAS, Slurry Seal Group 1703 was approved by City Coimcil via San Diego

Resolution R-311004 (Apr. 4, 2017) authorizing the slurry sealing of approximately 55 miles of

streets throughout the City at a total cost not to exceed $5,000,000 and included an option to

renew. The City exercised the option renewal via San Diego Resolution R-311374 (Oct. 25,
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2017), for approximately 52 additional miles of maintenance, at an estimated cost of

$3,903,647.74 with the maximum expenditure authorization for the project increased

correspondingly from $5,000,000 to $10,000,000: and

WHEREAS, 339 traffic signal detector loops were estimated to be replaced under this

project in order to reduce drive time and engine idling at traffic signals, but at the time of

construction, only 151 loops needed to be replaced, the City substituted the location of 144 loops

from nearby streets as identified in the Street Division traffic detector loop backlog; and

WHEREAS, 86 of the traffic detector loops were replaced was at night due to heavy

traffic volume, necessitating a change order in the amount of $58,971; and

WHEREAS, San Diego Municipal Code section 22.3018 requires Council approval for a

change order that is not necessary to fulfill the purpose of the original contract, this action will

approve a change order in the amount of $58,971 for traffic signal loop repairs performed on

Slurry Seal Group 1703 and Gas Tax funding is budgeted in and available for this Change Order

in Fund 200118; and

WHEREAS, Slurry Seal Group 1803 was approved by City Council via San Diego

Resolution R-311332 (Oct. 10, 2017), authorizing the maintenance of approximately 60 miles of

streets throughout the City for a total cost not to exceed $5,000,000 and via San Diego

Resolution R-311703 (Apr. 25, 2018), the City Council authorized the renewal of the contract to

maintain approximately 60 additional miles of streets at a cost not to exceed $5,000,000; and

WHEREAS, these Slurry Seal Group 1803 projects have been completed and were within

the authorized budget, and where at the time of substantial project completion, the final

constructed quantities for ten bid items were adjusted to reflect actual quantities used, which

after the total increases and decreases were balanced, a final change order of $215,401.08 is
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required to compensate the actual work performed. Funding for this change order is available in

Slurry Seal Group 1803, Road Maintenance & Rehabilitation Account (RMRA) Fund Number

200731;and

WHEREAS, Slurry Seal Group 1923 was planned to slurry seal 35 miles of streets at a

total cost of $3,000,000 with the original construction contract advertised and awarded for

$2,668,208.87 and the roads selected for Slurry Seal Group 1923 required more asphalt repair

than originally anticipated and Change Order #1 totaled $454,914.98 and funding for the change

order is available in Slurry Seal Group 1923, Gas Tax Fund Number 200118; and

WHEREAS, Slurry Seal Group 1924 was approved by City Council via San Diego

Resolution R-312210 (Feb. 13, 2019), authorizing slurry sealing of approximately 60 miles of

streets throughout the City for a cost not to exceed $5,000,000, and Slurry Seal Group 1925 was

authorized by City Council via San Diego Resolution R-312383 (Apr. 19, 2020) authorizing the

slurry sealing of approximately 60 miles for a cost not to exceed $5,000,000; and

WHEREAS, the bids for Slurry Seal Groups 1924 and 1925 were higher than anticipated

and the contracts were awarded for $4,892,967.40 and $4,458,191.23, respectively; and

WHEREAS to properly prepare some streets for this maintenance treatment, minor

asphalt repair on Slurry Seal 1924 Change Order #1 added costs of $419,378.25. This project is

approximately three quarters complete and an increase in the authorization to a total not-to-

exceed amount of $5,400,000 allows completion of this project; and

WHEREAS, Slurry Seal 1925 is also in construction and costs are higher than anticipated

due to additional asphalt work, including repair of a bicycle lane involved in prior litigation, and

Change Order #1 added costs of $450,000, requiring an increase in authorization to a total not-

to-exceed amount of $5,100,000; and
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WHEREAS, funding for these contracts is available in Slurry Seal Group 1924, Gas Tax

Fund Number 200118 and Slurry Seal Group 1925, Road Maintenance and Rehabilitation

Account Number 200731; NOW, THEREFORE,

BE IT RESOLVED, by the Council of the City of San Diego, as follows:

That the Mayor, or his designee, is authorized to approve and execute1.

Change Order #5 for Slurry Seal Group 1703 from Fund 200118, Gas Tax Fund in an amount not

to exceed $58,971.00.

That the Mayor, or his designee, is authorized to approve and execute2.

Change Order #3 for Slurry Seal Group 1803 from Fund 200731, Road Maintenance and

Rehabilitation Account in an amount not to exceed $215,401.08.

That the Mayor, or his designee, is authorized to approve and execute3.

Change Order #1 for Slurry Seal Group 1923 from Fund 200118, Gas Tax Fund in an amount not

to exceed $454,914.98.

That the Chief Financial Officer is authorized to expend up to $3,200,000 to4.

complete Slurry Seal Group 1923 from Fund 200118, Gas Tax Fund contingent upon the Chief

Financial Officer furnishing a certificate certifying that funds necessary for the construction

contract expenditures are, or will be, on deposit with the City Treasurer.

That the Mayor, or his designee, is authorized to approve and execute5.

Change Order #1 for Slurry Seal Group 1924 from Fund 200118, Gas Tax Fund in an amount not

to exceed $419,378.25.

That the Chief Financial Officer is authorized to expend an additional $400,0006.

for a total contract cost not to exceed $5,400,000 for Slurry Seal Group 1924 from Fund 200118

Gas Tax Fund, contingent upon the Chief Financial Officer furnishing a certificate certifying that
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funds necessary for the construction contract expenditures are, or will be, on deposit with the

City Treasurer.

That the Mayor, or his designee, is authorized to approve and execute7.

Change Order#l for Slurry Seal Group 1925 from Fund 200731, Road Maintenance and

Rehabilitation Account in an amount not to exceed $450,000.

That the Chief Financial Officer is authorized to expend an additional $100,0008.

for a total contract cost not to exceed $5,100,000 for Slurry Seal Group 1925 from Fund 200731,

Road Maintenance and Rehabilitation Account, contingent upon the Chief Financial Officer

furnishing a certificate certifying that funds necessary for the construction contract expenditures

are, or will be, on deposit with the City Treasurer.

APPROVED: MARA W. ELLIOTT, City Attorney
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By AZ Cassandra E, Mouein 
Cassandra E. Mougin 
Deputy City Attorney

CEM:cw
08/14/20
Or.Dept: Transportation & Storm Water
CC No.: N/A
Doc. No.: 2446896



(R-2021-62)

101 IM)Approved:
(date)

Vetoed:
(date) KEVIN L. FAULCONER, Mayor
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I certify that the foregoing Resolution was passed by the Council of the City of San Diego, at this 
meeting of 10/06/2020 .

ELIZABETH S. MALAND
City Clerk

By /s/ Connie Patterso^ 
Deputy City

:VIN L. FAULCONER, Mayor



OCT 0 6 2020 J by the following vote:

Councilmembers Not Present

Scott Sherman

Vivian Moreno

Georgette Gdmez

OCT 1 4 2020Date of final passage

AUTHENTICATED BY:

(Seal)

By 7^ ^Deputy

Office of the City Clerk, San Diego, California

Resolution Number R- 313240

(Please note: When a resolution is approved by the Mayor, the date of final passage is the 
date the approved resolution was returned to the Office of the City Clerk.)

□□□□□□
□□

Barbara Bry

Jennifer Campbell

Chris Ward

Monica Montgomery

Mark Kersey

Chris Cate

_________ ELIZABETH S. MALAND_________
City Clerk of The City of San Diego, California.

________ KEVIN L, FAULCONER_________
Mayor of The City of San Diego, California.
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□□□□□□□□□

Yeas
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Passed by the Council of The City of San Diego on


